
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:35 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 164 Date: 21-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 351

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cclear, light wind am, moderate wind pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 21, 2013
Weather –clear, light wind am, moderate wind pm, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp44to pp58 – Painters started DTM on the cable system, ropes/sockets/shim stack and adjacent area,
at the suspender bracket at 1030. Painters finished DTM at 1830.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22done5-14-135-14-135-15-135-17-135-17-13
24done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
26done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
28done5-14-135-14-135-15-135-17-135-17-13
30done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
32done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
34done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
36done5-14-135-14-135-15-135-17-135-17-13
38done5-14-135-14-135-15-135-17-135-17-13
40done5-14-135-14-135-15-135-17-135-17-13
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13
585-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 164 Date: 21-May-2013 Tuesday

Painting Structure Steel – Suspender Bracket W-Line

1.Pp22 to pp40 – Painters did touch up on interfine 979 today.
Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-135-19-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
364-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
384-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
404-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
444-25-13In progress 5-10
464-25-13In progress 5-10
485-9-13In progress 5-10
505-9-13In progress 5-10
525-9-13In progress 5-10
545-9-13In progress 5-10
565-9-13In progress 5-10
585-9-13In progress 5-10

East End
PP104 to PP118 –painters continued with pegalink touch up today and prepping/wrapping the suspender
bracket area in the afternoon. Painters started applying blue gray noxyde at 1700. The cable band rods at
pp112 to 116 were masked off for pegalink touch up later. Painters finished spraying BG noxyde at 1900.

Separators
Painters continued painting BG noxyde the bottom tier of separators this morning, PP32 to pp38.

Labor
(0700 to 1930 – 12 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios, Thomas Doss, Ron Morgan

Laraine’s Hour – 3 hour OT - 0730 to 1930 (field 0900 to 1900)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 164 Date: 21-May-2013 Tuesday

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 4.00 0.00 12.00

DAN FELIXPainter 8.00 4.00 0.00 12.00

BILL GATEWOODPainter 8.00 4.00 0.00 12.00

BILL PADERATZPainter 8.00 4.00 0.00 12.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 4.00 0.00 12.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 4.00 0.00 12.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 4.00 0.00 12.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 4.00 0.00 12.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 4.00 0.00 12.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 4.00 0.00 12.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 4.00 0.00 12.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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